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DLH Plating Site

2801 Grand Avenue, Cleveland, OH

Latitude: 41.4847

Longitude: -81.6281
POLREP No.: 1 Site #: B5NQ
Reporting Period: 11/5/2008-11/25/2008 D.O. #: 31
Start Date: 11/11/2008 Response Authority: CERCLA
Mob Date: 11/11/2008 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: OHN 000510286 Incident Category: Removal Action
RCRIS ID #: Contract # 68-S5-03-01

Site Description

The Site is located in a residential and light-industrial area. The Site is immediately
surrounded by residential properties (less than 50 feet away) on the northeastern border and
other industrial properties border the rest of the Site. The Site includes an office building,
and one large interconnected building for plating operations. The total approximate size of
the building is 50,000 square feet.

Plating and manufacturing activities have been occurring at the Site since the 1880Us. The
facility has had numerous owners, but electroplating has been the primary industry on the
Site for the majority of its operating history.

The DLH Plating Company is a Jjob-shopC plating operation that plates steel with zinc and
cadmium. At one time, the facility operated as many as seven plating and coating

lines. Prior to February 2007, DLH operated an on-site waste water treatment system for
hexavalent chrome reduction, cyanide oxidation, and metals flocculation. Hazardous wastes
generated at the facility have included FO06 waste water treatment sludge along with FO07,
F008, D003, D006, and D007 spent plating solutions and sludges. DLH Plating Company
leases the property from the Grand Avenue Realty Company.
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See Site Profile on the web site for more detailed information.

Current Activities

On November 5, 2008, U.S. EPA and its Emergency Rapid Response Services (ERRS) and
Superfund Technical Assessment and Response Team (START) contractors met to perform a
walk through of the Site with Ohio EPA, NEORSD, DLH Plating, and Grand Avenue
Realty. On November 11, 2008, U.S. EPA mobilized its ERRS and START contractors to
initiate removal actions at the Site.

Activities performed by START from November 12, 2008, to November 25, 2008, included:
documentation of Site activities and conditions; establishing a Site Emergency Contingency
Plan; providing comments on the ERRS Site Health and Safety Plan; and performing air
monitoring during Site activities.

On November 12, 2008, ERRS completed mobilizing personnel and equipment to the
Site. Began setting up personnel trailers; contracting portable toilet services and security
services; establishing a Site Health and Safety Plan; establishing Site control zones; and
setting up an equipment storage and decontamination area.

On November 13, 2008, ERRS completed mobilizing a generator for electricity to the Site
trailers; and calculating waste volume estimates of tank material. The City of Cleveland
Division of Fire visited the Site and informed DLH Plating personnel that no hot work (torch
welding or cutting) is permitted inside the building under any circumstances.

On November 14, 2008, ERRS completed sampling 59 tanks inside and outside the
building. START spoke to th owner of DLH Plating and requested that all DLH personnel
sign in and out upon entering and exiting the Site each day. START provided ERRS with
comments on the Site Health and Safety Plan.

On November 15, 2008, ERRS completed hazard characterization testing on 44
samples. START installed hydrogen cyanide (HCN) sensors in the U.S. EPA-owned Area
RAE and Multi RAE multi-gas air monitors.

On November 17, 2008, ERRS covered the open tanks outside of the building to prevent
liquid material from overflowing onto the ground. ERRS completed hazard characterization
testing on 21 samples. U.S. EPA contacted the City of Cleveland Police Department to
inform them of Site activities and request that a patrol vehicle drive by the Site during off
hours and weekends.

On November 18, 2008, ERRS collected 51 tank/vat samples and submitted 11 waste
characterization samples for disposal analyses. ERRS has completed sampling all of the
tanks except tanks T122-T125 in the pump house. See DLH Plating Site layout figure in the
documents section of this web site for location.

On November 19, 2008, ERRS completed sampling the totes in the building (45
totes). While collecting the tote samples, ERRS performed pH testing on the samples to



classify like materials for bulk hazard characterization. ERRS sampled the water in the
flooded elevator shaft, performed hazard characterization testing on 29 samples, and moved
outside tanks T114 and T115 into the building for use in the collection of standing floor
water. ERRS and START performed a walk through with the owner of DLH to inform him
of the upcoming small container inventory and request that he remove materials (motor oil,
propane cylinders, oxygen cylinders, acetylene cylinders, etc.) from the Site that he does not
want disposed of by U.S. EPA. 10,700 gallons of frac tank liquids [Hazardous Waste Liquid
(Cadmium, Chromium) D006, D007] were removed from the Site by tanker truck and
transported to Vickery Environmental, Inc. in Vickery, Ohio for disposal. Waste
Management mobilized a 40 cubic yard roll-off box to the Site for the disposal of empty
containers and non-hazardous waste.

On November 20, 2008, ERRS collected tank samples from the pump house and submitted
liquid samples to the laboratory for waste characterization analysis. 5,500 gallons of frac
tank liquids [Hazardous Waste Liquid (Cadmium, Chromium) D006, DO07] were removed
from the Site by tanker truck and transported to Vickery for disposal.

On November 21, 2008, ERRS continued to gather, segregate and count small containers
from throughout the facility. The ERRS chemist began segregating small containers in the
former Site laboratory.

On November 24, 2008, two tanker trucks were mobilized to the site to remove liquids from
the frac tank and outdoor tanks T-007 and T-121 [Hazardous Waste Liquid (Cadmium,
Chromium) D006, D007]. ERRS continued to gather and segregate small containers
throughout the facility. Empty small containers were cut up or crushed and placed in a roll-
off box for disposal.

On November 25, 2008, three tanker trucks were mobilized to the site to remove liquids from
outdoor tanks T-116, T-117, T-118, T-119, T-120, and T-121 [Hazardous Waste Liquid
(Cadmium, Chromium) D006, D007]. ERRS continued to gather and segregate small
containers throughout the facility. Empty small containers were cut up or crushed and placed
in a roll-off box for disposal. ERRS began logging the labeling information from drums
located in Room B.

All liquid wastes stored in tanks outside the facility were removed from Site before they were
adversely impacted by sever cold weather.

Planned Removal Actions

ERRS will continue to perform: general site clean-up; staging drums and small containers;
sampling drums and small containers; performing hazard characterization testing on all
samples; consolidating waste material; submitting waste characterization samples to a
laboratory for disposal analyses; and coordinating transportation and disposal of waste

material.

START will continue to document Site activities and conditions and perform air monitoring.



Next Steps

ERRS will begin sampling drums and small containers, continue hazard characterization
testing on all samples, submit waste characterization samples to a laboratory for disposal
analyses, and transport and dispose of waste liquids from inside the facility.

Key Issues
Removal activities at the site will be suspended from November 26, 2008, through November

30, 2008, for the Thanksgiving Holiday.

Estimated Costs *

Total To %
Budgeted Date Remaining | Remaining
Extramural Costs
ERRS - Cleanup Contractor $200,000.00] $96,196.00| $103,804.00 51.90%
RST/START $25,000.00|  $8,650.00| $16,350.00 65.40%
Intramural Costs
Total Site Costs | $225,000.00| $104,846.00| $120,154.00 53.40%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes

Total to Date:

41,510 gallons of Hazardous Waste Liquids D006, D007 (Chromium, Cadmium)has been
transported to Vickery for disposal

[ Waste Stream Quantity lManifest # ( Disposal Facility
RQ, NA3082, Hazardous Waste, Liquid, 5,400 |001988725 | Vickery Environmental,
N.O.S., (Chromium, Cadmium), 0, gallons Inc., Vickery, Ohio

NA3082, III, D006, D007

{RQ, NA3082, Hazardous Waste, Liquid, 5,300 |001988726 R/ickew Environmental,
'N.O.S., (Chromium, Cadmium), 0, gallons Inc., Vickery, Ohio
NA3082, 111, D006, D007

RQ, NA3082, Hazardous Waste, Liquid, |

5,500 1001988727 | Vickery Environmental,




EN.O.S., (Chromium, Cadmium), 0, gallons Inc., Vickery, Ohio
INA3082, 111, D006, D007

‘RQ, NA3082, Hazardous Waste, Liquid, 5,600 1001988728 | Vickery Environmental,
IN.O.S., (Chromium, Cadmium), 0, gallons Inc., Vickery, Ohio
‘NA3082, 111, D006, D007

‘FRQ, NA3082, Hazardous Waste, Liquid, 5,300 1001988729 | Vickery Environmental,
N.O.S., (Chromium, Cadmium), 0, gallons Inc., Vickery, Ohio
NA3082, 111, D006, D007

[RQ, NA3082, Hazardous Waste, Liquid, 4,850 |001988730 | Vickery Environmental,
N.O.S., (Chromium, Cadmium), O, gallons Inc., Vickery, Ohio
NA3082, 111, D006, D007

RQ, NA3082, Hazardous Waste, Liquid, 4,610 1001988731 |Vickery Environmental,
N.O.S., (Chromium, Cadmium), O, gallons Inc., Vickery, Ohio
‘NA3082, 111, D006, D007

RQ, NA3082, Hazardous Waste, Liquid, 4,950 001988732 | Vickery Environmental,
N.O.S., (Chromium, Cadmium), 0, gallons Inc., Vickery, Ohio

NA3082, HI, D006, D007

www.epaosc.net/DLHPlating
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